
QUARTERLY STATUS REPORT ^SDMS Document ID

SITE NAME: VASQUEZ BOULEVARD/1-70 2047094
PROJECT MANAGER: Barbara O'Grady (303) 692-3395 . _ . . - - -
FOR THE PERIOD OF: October 1, 2005 - December 31, 2005

I. BACKGROUND

The Vasquez Boulevard/I-70 Site (VB/I-70) Site includes all or portions of several
Northeast Denver neighborhoods: Swansea, Elyria, Clayton, Cole and West Globeville
and associated smelter sites. Three smelters operated at various times from the 1870s
through the 1950s, refining a variety of metals including gold, silver, copper, lead, zinc,
arsenic and cadmium. The contaminants of concern are arsenic and lead. Residents may
be exposed to metals in soils through ingestion of contaminated soil particles or by
inhalation of contaminated airborne particles.

II. WORK COMPLETED THIS QUARTER

* Held internal team meetings 10/11 and 12/13 to coordinate CDPHE staff activities.
* Attended EPA Team meeting 12112.
* Attended on site Construction Meetings as scheduled for OU1.
* Attended Working Group Meeting 12/01.
* Met with City and County of Denver and EPA 10/11 to discuss RI activities at OU2

Community Health Program Activities:
• Final clinic of the season held on October 1st.
• Attended community focus group meetings, as requested.
• Responded to community and agency concerns and requests for

information, relating to the VB70 Superfund Site and the Community
Health Program (CHP)

• Completed all scheduled CHP biomonitoring clinics for the 2005 field
season.

• Attended monthly CHP steering committee meetings, as well as
biomonitoring, case management, and lab QA/QC subcommittee meetings.

• Completed CHP protocol for inter-agency case follow-up/case
management.

• Coordinated with CDC, Wisconsin State Lab, and Denver Health and
Hospital's contract lab to develop and implement a field QC program for
the CHP biomonitoring clinics. Investigation and interpretation of QC data
resulted in a change to the state's standard blood lead collection protocol.

• Completed initial evaluation matrix for biomonitoring components of the
CHP program. The matrix will be used to compile specific program
evaluation measures, which will be included in the first CHP annual report
(to be completed by spring 2006).
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• Staff completed and mailed arsenic biomonitoring test result letters to all
CHP participants, and entered biomonitoring and questionnaire data into
the CHP database.

• Staff provided follow-up and repeat testing for children with elevated test
results.

III. PROBLEMS ENCOUNTERED/RESOLUTIONS
* Discussions concerning the strategy for external lead based paint abatement continue.

EPA Region 8 and CDPHE still anticipate direction on this issue from EPAHQ.
Community members continue to request a more extensive program. EPA has
expressed willingness to use the Community's criteria for LBP assessment while
waiting.

* The Community has requested that the CHP be extended for a year beyond the
September 2006 completion date. The ROD clearly states that the program will
continue only "until the soil removal portion of his remedial action has been
completed." EPA and the State are evaluating this request.

* Outreach to homeowners and landlords who have not provided access for soil
sampling is being conducted.

IV. MAJOR ITEMS EXPECTED NEXT QUARTER
4 Field activities will restart in February, weather permitting.
* Groundwater sampling results for OU3.
* Additional investigation for OU2.
* LBP assessment and abatement to continue.
* EPA HQ will issue a position about LBP abatement at OU1.
* CDPHE will develop a fact sheet (for mass mailing) summarizing both the KAP study

and VB'CHP results for the 2005 field season.



COLORADO QUARTERLY PROGRESS REPORT
SUPERFUNP BLOCK II (V 98895701) FUNDS STATUS

for Period 10/01/05 - 12/31/05

. - " , • ' ''•• : ' . : • -
Current Budget Period

October 1,2004 -. September 30, 2005

nception Date

"iinds Available:

Awards: V 98895701-0, 1, 2, 3, 4, 5, 6, 7

Costs: [nception thru 9/30/05

Carryover (as of 10/1/05)

Current Budget Period Award(s):

Award: V 98895701-8 (12/20/05)

Non-special Projects funding reallocution (12/05)

Award: V 98895701-

Total Award / Funds Available:

Current Budget Period Costs:

(1) Prior Periods ( )

(2) Current Period (10/1/05- 12/31/05)

Expenditures

Encumbrances

Prior and Current Periods Total Costs
(10/1/05-12/31/05)

Balance of Funds as of 1/1/06:

Remaining Periods Cost Projection ( ):

Balance of Funds as of 10/1/06:

California

Gulch

OU07-90%

CM3
Oct. 02

2,110.00

0.00

2,110.00

0.00

(2,000.00)

110.00

0.00

0.00

0.00

0.00

110.00

0.00

110.00

California

Gulch

OU08-90%

COS
Oct. 02

3,447.00

380.72

3,066.28

0.00

(2,500.00)

566.28

0.00

0.00

0.00

0.00

566.28

110.10

456.18

California

Gulch

OU09-90%

- • CS3 •

Oct. 02

137,193.00

111,226.58

25,966.42

0.00

21,000.00

46,966.42

0.00

14,543.07

0.00

14,543.07

32,423.35

55,763.18

(23,339.83

; California

Gulch

QU11

; ' . ; • C U 3

Oct. 02

61,147.00

32,097.12

29,049.88

0.00

(16,000.00)

13,049.88

0.00

2,318.43

0.00

2,318.43

10,731.45

10,445.39

286.06

California

Gulch

OU12

"V CT3 :-'.;-:
Oct. 02

90 970 00

73,056.28

17,913.72

0.00

12,000.00

29,913.72

0.00

11,904.22

0.00

11,904.22

18,009.50

34,232.77

(16,223.27

.Denver

Radium • .

Shattuck - 90%

- • • • ' . • • ES3 - ' ' • '

Oct. 02

13826200

104,210.59

34,051.41

0.00

(34,047.00)

4.41

0.00

0.01

0.00

0.01

4.40

0.00

4.40

: Vasquez

\ Blvd&i-70

QUl-90%

' V FB3 ',. ;;,

Oct. 02

182 723 00

148,047.83

34,675.17

0.00

(34,673.00)

2.17

0.00

(0.18)

' 0.00

(0.18)

2.35

0.00

2.35

• Vasquez

Blvd&1-70

. • ; . : : • . . OU2/ •'

• •;•.-'. " EF3 •.-'•
Oct. 02

1 1 854 00

11,775.30

78.70

0.00

(76.00)

2.70

0.00

0.00

0.00

0.00

2.70

0.00

2.70

Note: This report is not for audit purposes. Page of 1/30/2006
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SUPERFUND BLOCK 11 (V 9889570n FUNDS STATUS

for Period 10/01/05 - 12/31/05

f

'• ' i . ' V -
Current Budget Period *

October 1, 2004 - September 30, 2005

nception Date < f ) <-

runds Available:

Awards: V 98895701-0, 1, 2, 3, 4, 5, 6, 7

Costs: Inception thni 9/30/05

Carryover (as of lO/l/OS)

Current Budget Period Award(s):

Award: V 98895701-8 (12/20/05)

"Jon-special Projects funding rcallocation (12/05)

Award: V 98895701-

Total Award / Funds Available:

Current Budeet Period Costs:

(1) Prior Periods ( )

(2) Current Period (10/1/05-12/31/05)

Expenditures

Encumbrances
Prior and Current Periods Total Costs
(10/1/05-12/31/05)

Balance of Funds as of 1/1/06:

Remaining Periods Cost Projection ( ):

Balance of Funds as of 10/1/06:

i ' Special Account Projects •' |
T

Brodenck ,
., f S

DR3 ^

Oct 02

115,750.00

40,283.88

75,466.12

0.00

0.00

75,466.12

0.00

931.19

0.00

931.19

•74.534.93

2,137.07

72,397.86

t Lowry
J Landfill

i i.
BP3

Oct 02*

466,580.00

436,188.72

30,391.28

40,000.00

0.00

0.00

70,391.28

0.00

38,041.78

0.00

38,041.78

32.349.50

122,336.66

(89,987.161

SF

CORE - 90%

* CW3

Oct 02 '

793,484.00

570,691.68

222,792.32

0.00

0.00

222,792.32

0.00

44,257.69

0.00

44,257.69

178.534.63

117,741.12

60,793.51

French 1

Gulch k 1

DA3 1
Aug 05 1

65,000.00

4,692.68

60,307.32

0.00

0.00

60,307.32

0.00

6;939.88

0.00

6,939.88

53.367.44

17,448.81

35,918.63

California

1 Gulch

OUOO-90%

" CB3

| Oct 02

194,819.00

137,411.10.

57,407.90

0.00

(14,000.00)

43,407.90

0.00

i 1,287.75

0.00

11,287.75

32.120.15

31,520.43

599.72

.^California
Gulch

OU03 - 90%

CC3

Oct 02

4,447.00

3,176.78

1,270.22

0.00

1,000.00

2,270.22

0.00

532.75

0.00

532.75

1.737.47

940.85

796.62

California

Gulch "

OU04 - 96%

' CG3

Oct 02

5,466.00

2,577.45

2,888.55

0.00

(2,500.00)

388.55

0.00

24.59

0.00

24.59

363.96

178.61

185.35

California.
Gulch

OU05 - 90%

i CH3

Oct 02

19,976.00

9,490.03

10,485.97

0.00

(7,000.00)

3,485.97

0.00

594.43

0.00

594.43

2.891.54

2,191.53

700.01

California.

Gulch
OU06 - 90%

CL3 -

Oct 02

60,710.00

54,993.46

5,716.54

0.00

10,000.00

15,716.54
i

0.00

1,979.88

0.00

1,979.88

13.736.66

17,110.50

(3,373.84)

Note: This report is not for audil purposes. Pagt of 1/30/2006


